


TIMELINE FOR DESIGN AND CONSTRUCTION OF 3 PLAY AREAS IN GAZA, NABLUS AND AL-BIREH

MIDDLE EAST CHILDREN'S ALLIANCE

جمعية النجاة
WELFARE ASSOCIATION



May
Develop blueprints, photos, soil samples and other materials for all three sites, in preparation for MECA/MIG site visit. A complete list of inventory needed will be finalized by May 1. Developing this material prior to the site visit will enable MECA/MIG to be fully prepared for their site visit and will speed up the process for moving into phases 2 and 3. If needed, Barbara Lubin will travel to Palestine and assist in collecting the inventory.


June
The 4-person MECA/MIG team will travel to Palestine for site visit with an exact date to be set by May 3. The team will conduct Design Programming Workshops in each of the three sites as described in the full proposal. Participants will include Charities, teachers and other community people designated by the Welfare Association.

July
In consultation with the Welfare Association the MECA/MIG team will develop conceptual design plans for each of the three sites. Barbara Lubin will then return to each site to get their approval for the conceptual design then prepare detailed designs for final approval from the Welfare Association.

August
Detailing design and construction plans as well as the budget will be completed and approved. Materials and supplies will be ordered, and Palestinian construction companies will be hired to build the three play areas.

September
Construction on all three play areas will begin and will be completed according to a timeline agreed upon by MECA, the Welfare Association and the construction companies.

Handwritten note: 'x' and 'x' with arrows pointing to the August and September boxes.



Welfare Foundation Approval of Design and Budget

